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Old Town Demo Phase 1: Project update 

•  Removal of low-level radioactive waste processing 
yard slabs, utilities, soils completed 

•  Redesign of new B5 yard retaining wall extension 
completed; installation in progress 

•  Packaging and shipping of soils continuing 

•  Filtration of collected stormwater in progress 

•  Cleanup of PCB contamination in soils near B52/
B52A areas expected to begin this month 

•  Phase I completion expected in 4-7 months 
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IGB: Perspective from northwest 
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IGB: Status  
 

•  Subcontractor bids have been received and budget documents 
sent to DOE 

•  DOE has scheduled a meeting on October 7, 2016 for final 
review and approval of construction plan 

•  Anticipate construction to take approximately 24 to 30 months 
completing in November 2018 

•  Move in to the building will take approximately 6 months 



 
Thank You 

Find us at:  www.lbl.gov 
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